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MALONE SERVICE COMPANY SUPERFUND SITE

PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT

DECEMBER 21 - DECEMBER 27, 2015

Project Coordination/Construction Management Activities

Accomplishments (week of 12/21)

¢ Continued injection of contact stormwater
under EPA ER

e Operated WDW138 overnight throughout the
week and WDW?73 during working hours

e ESD UPDATE: Received a signed ESD which is
effective January 19, 2016 after the comment
period expires. Public Comment announcement
placed in Galveston Daily News on 12/27/15

Materials Summary This Week Total
Approximate Contaminated Soil 0 48,840
Excavated (CY)
Solidified Waste (CY) 0 44,453
Field Activities
Water Management Landfill

¢ 0.7 inch of rain this week (last rain on
Sunday)

* Pump contact water to APIs

¢ Pump non-contact water to Swan Lake

Injection Wells — 375,000 gallons of Contact

water injection through both wells under EPA

ER.

WDW-138: 75-80 gpm with highest injection

pressure of 989 psi.

WDW-73: 73-75 gpm with highest injection

pressure of 1203.

Solidification

* None

Contaminated Soil Excavation

* None

* No work due to extremely wet conditions

 Clay still to wet for equipment

e Resume earth work and liner install once

subgrade is dry
Pre-Treatment System

e System will be used as needed during high

pH or increased sediment conditions to

treat contact water before injection

Other
* Daily air monitoring

Draft, for Discussion Purposes Only

Page 2

A

. PROJECT
AVIGAT®R, LTD#



MALONE SERVICE COMPANY SUPERFUND SITE
PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT DECEMBER 21 - DECEMBER 27, 2015

Project Coordination/Construction Management Activities

‘ Upcoming Project Activities ‘ Upcoming Field Activities

¢ Continue to operate injection wells through ¢ Continue injection of contact water under
EPA ER until ESD is effective on 1/19/16. EPA ER

e Support EPA efforts to hold Public Meeting in e Continue pumping contact water to APIs and
Texas City in January timeframe. Fact sheets impoundment for injection disposal

and posters provided to EPA. e Continue liner install in 4 acre area after air

* Work with EPA to finalize approval of Petition drying complete

to Modify Timing and Amount of

e Drying activities in remaining 7 acres of Phase
Performance Guarantee. 1 RCRA Cell

* Discussions with EPA regarding amended e Complete final grading in 7 acres of Phase 1

schedule submittal/presentation due to RCRA Cell

increased rain frequency and volume from
the El Nino weather pattern. e Complete density and moisture testing on last

lift of clay in 7 acres area of Phase 1 RCRA Cell

» Backfill Cemetery Area excavation backfill
once dry

e Temporary spray cover field pilot activities

» Site Visits by IQAT to view Earthwork and
Liner installation.
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